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In response to National Marine Fisheries Services’ (NMFS) 1995, 1998, and 2000 
Biological Opinions and the results of the Interim Status Report (Corps, 1996a), the 
U.S. Army Corps of Engineers (Corps) continued evaluating various improvements to 
the Lower Snake River Project.  These improvements are intended to improve the 
effectiveness of downstream migration by juvenile salmonids and upstream passage 
of adults.  This section describes the four alternatives that are evaluated in detail 
(Sections 3.1 through 3.4).  These alternatives include: 

�� Alternative 1�Existing Conditions 
�� Alternative 2�Maximum Transport of Juvenile Salmon 
�� Alternative 3�Major System Improvements (Adaptive Migration) 
�� Alternative 4�Dam Breaching. 

This section also addresses actions that were considered, but were not evaluated in 
detail in this Feasibility Report/Environmental Impact Statement (FR/EIS) because 
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they were either outside the scope of the FR/EIS (Section 3.5) or they were 
eliminated from further consideration for various reasons (Section 3.6).  Further 
details on dam breaching alternatives and major system improvements are provided in 
Appendix D, Natural River Drawdown Engineering, and Appendix E, Existing 
Systems and Major System Improvements Engineering, respectively.   

The Draft FR/EIS was released in December 1999 and was based on the 1995 and 
1998 Biological Opinions.  NMFS’ 2000 Biological Opinion, released in December 
2000, extends many of the actions prescribed in the earlier opinions.  However, it 
specifically addresses the dam breaching question by outlining a process and planning 
mechanism for breaching.   

The RPA in NMFS’ 2000 Biological Opinion establishes a schedule for determining 
whether to pursue breaching as a means of avoiding jeopardy.  As indicated in 
Section 1.3.3, this process involves major reviews in 2005 and 2008 that determine if 
the RPA in the 2000 Biological Opinion is meeting certain performance standards.  
These standards are based on the stock status of listed species and the likelihood of 
their survival and recovery.  If the 2005 and 2008 reviews indicate failure to 
implement the RPA of the 2000 Biological Opinion or that the prescribed actions 
have not been effective, authorization for dam breaching may need to be sought so 
that this option is available for implementation. 

3.1 Alternative 1�Existing Conditions 
Alternative 1�Existing Conditions consists of continuing the operation of the fish 
passage facilities and project operations that were in place or under development at 
the time that this FR/EIS was initiated.   

Operations under Alternative 1�Existing Conditions would continue to meet the 
authorized uses of the Lower Snake River Project (see Section 1.2, Purpose and Need).  
Figure 3-1 summarizes the activities that would continue with the existing operations 
(and activities for other alternatives).  These operations are described in detail in 
Section 2.0, Affected Projects and Programs.  Existing environmental conditions are 
described in Section 4, Affected Environment.  This alternative is the base case or “no 
action” alternative considered in this National Environmental Policy Act (NEPA) 
process.   

Under Alternative 1�Existing Conditions, activities prescribed in the 1995 and 1998 
Biological Opinions to improve juvenile fish passage conditions would be continued.  
In addition to the structural changes that would be implemented (e.g., adding end-bay 
deflectors) and the facilities that would be developed (e.g., additional barges for 
transporting juvenile fish), it is assumed that flow augmentation would continue.1 

Project operations�including all ancillary facilities such as fish hatcheries and 
Habitat Management Units (HMUs) under the Lower Snake River Fish and Wildlife 
Compensation Plan (Comp Plan) (see Section 2.1.8, Lower Snake River Fish and 
Wildlife Compensation Plan), recreation facilities, power generation, navigation, and 
irrigation�would remain the same, unless modified through future actions.  For 
example, the captive broodstock program of the Comp Plan could be expanded to 
include all listed species, which could modify some or all hatchery operations from 

                                                 
1  Flow augmentation of 427,000 acre-feet from upstream sources has been assumed for certain periods of 

juvenile downstream migration.  However, the Idaho statute that established this flow level has expired.  
Negotiations concerning this flow augmentation are continuing under a separate Section 7 consultation. 
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producing high numbers of juvenile salmon to fewer, but higher quality, juveniles that 
may have a higher survival rate. 

Alternative 1�Existing Conditions would include a “spread-the-risk” strategy for 
downstream juvenile fish passage.  This strategy provides operational options which 
ensure that “the majority of the downstream migrants from any one stock is not 
transported and that uncollected migrants are exposed to (the) best possible in-river 
conditions” (NMFS, 1998).  However, this is accomplished through existing or 
currently planned facilities and not major system improvements.  Adult and juvenile 
fish passage facilities would continue to operate.   

Existing operations include several other planned measures that would be used to 
increase fish passage survival.  These include: 

�� New Turbine Cams—Cams are computer software based upon the turbine 
performance curves that automatically control the turbine blade angle and 
wicket gate openings.  These cams may be modified to increase the hydraulic 
efficiency of the turbines.  The increased hydraulic efficiency of the turbines 
would likely reduce fish mortality.  The existing condition assumes that new or 
modified cams would be used on all turbines at all dams to optimize turbine 
efficiency. 

�� New Turbine Runners—Studies are currently underway to develop turbine 
runners that reduce fish injury and associated mortality for those juvenile fish 
passing through the turbines.  It is assumed that for the existing conditions, all 
turbines and generators would eventually require rehabilitation and, new 
turbine runners would be installed at that time.  This would imply that new 
turbine runners could be installed over the next 5 to 15 years.   

�� Upgrade Lower Granite Juvenile Fish Facilities—Certain structural 
modifications and upgrades would be made to this facility to more effectively 
handle fish.  Proposed activities include: 
1. Replacing the thirty-six 254-millimeter (10 inch) orifices extending from 

the bulkhead slots to the juvenile fish collection gallery with thirty-six 305-
millimeter (12 inch) orifices.  Each orifice would be equipped with an air 
operated knife valve, and an air back-flush system for dislodging debris.  
The valves would be automated and controlled with a programmable logic 
control computer so they could be cycled to prevent clogging. 

2. Mining the gallery to a 2.7-meter (9 foot) width so orifice flow would not 
strike the far wall.  The gallery is currently 1.8 meters (6 feet) wide. 
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Figure 3-1. Lower Snake River Juvenile Salmon Migration Feasibility Study, 
Alternatives Matrix 
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Existing System Operations 

 
    

Adult Fish Passage Systems     
  Fish Ladders � � �  
  Pumped Attraction Water Supplies � � �  
  Powerhouse Fish Collection Systems � � �  

Juvenile Fish Bypass and Collection Systems     
  STS – IHR, LMO � � �  
  ESBS – LGO, LGR � � �  
  Collection and Transportation Facilities � � �  
  Trash Shear Boom � � �  

Minimum Operating Pool – During Fish Migration � � �  

Turbine Operations – Within 1 percent Peak 
Efficiency � � �  

Voluntary Spill     
  Current Operations �    
  Minimize Operations – IHR Only  �   
  Optimize Operations   �  
  No Spill    � 

Flow Augmentation (Dworshak) � � � � 

Flow Augmentation (Upper Snake River) – 
427,000 acre feet � � � � 

Dissolved Gas Abatement Measures     
  Spillway Gas Control Measures (Deflectors) � � �  
  Spillway Gas Monitoring � � �  

Continue Fish Facility Operations � � �  

Continue AFEP Evaluations � � �  

Power     
  Current Production �  �  
  Increased Production  �   
  No Production    � 

Navigation     
  Current Operations � � �  
  No Operations    � 

Fish Transportation     
  Spread-the-Risk �    
  Optimize Transportation   �  
  Maximize Transportation  �   
  No Transportation    � 
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3. Mining an exit channel from the dam out to daylight, and installing a non-
pressurized flume system to the fish collection facility. 

4. Installing a dewatering system to reduce the flow from 7.08 m3/sec 
(250 cfs) to 0.85 m3/sec (30 cfs), similar to the design at Little Goose Dam, 
and routing the excess water to the adult fish collection facility. 

5. Installing a size separator to separate smaller (primarily salmon) from 
larger (primarily steelhead) smolts so smaller and larger smolts can be 
transported in separate truck or barge compartments. 

6. Upgrading raceways and distribution flume systems at the collection 
facility. 

7. Upgrading direct barge loading facilities. 

�� New Fish Barges—Seven additional 22,700-kg (50,000-lb) capacity barges 
would be constructed to allow direct loading at fish collection facilities.  Direct 
loading would reduce the amount of fish handling and associated stress.  These 
would replace two 10,400-kg (23,000-lb) capacity barges scheduled for 
retirement and would provide additional capacity.  The two barges being 
replaced are old hulls (over 50 years old) that are approaching the end of their 
serviceable life. 

�� Adult Fish Attraction Modifications—The adult fish attraction water at 
selected dams would be modified in order to ensure an adequate water supply 
for the fish ladders in the event of a pump failure.  This may include electrical 
upgrades to provide a more reliable source of electrical power to the attraction 
water pumps, upgrading existing pumps, adding new pumps, or adding a 
gravity feed system for the attraction flow. 

�� Modified Fish Separators—To improve fish separation and to reduce fish 
stress, delay, and mortality at existing juvenile fish facilities, the existing fish 
separators would be modified.  New separators would be installed at Little 
Goose and Lower Monumental, and would be included in an upgrade of the 
Lower Granite juvenile fish facility. 

�� Cylindrical Dewatering Screens—Cylindrical dewatering screens would be 
installed at Little Goose, Lower Monumental, and Ice Harbor, and included in 
an upgrade of the Lower Granite juvenile fish facility.  These screens reduce 
the amount of water routed into the fish collection facilities.  They are a more 
effective means (compared to stationary screens) for avoiding plugging of 
screens and for removing trash from the inflow.  This screen design may be an 
improvement over existing stationary screen designs. 

�� Spillway Flow Deflectors/Pier Extensions�Additional spillway flow 
deflectors, modifications to existing spillway flow deflectors, and pier wall 
extensions would be added at Lower Granite, Little Goose, and Lower 
Monumental.  These improvements are expected to further reduce dissolved gas 
concentrations and, thus, provide more control of TDG levels.  They would be 
similar to the designs for the recently installed deflections at Ice Harbor.  
Overall, the dissolved gas abatement structures should assist in lowering 
concentrations. 
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�� Improvements to the Extended Submerged Bar Screens—The existing 
ESBSs at Lower Granite and Little Goose would be modified to improve their 
operability and longevity. 

3.2 Alternative 2�Maximum Transport of Juvenile 
Salmon 

All of the existing or planned structural configurations and flow augmentation of 427 
thousand acre feet (KAF) from the existing conditions would be included in this 
alternative (Figure 3-1).  This alternative is the same as the Corps’ Alternative 2a that 
is described in Appendix E, Existing Systems/Major System Improvements 
Engineering.   

Under Alternative 2�Maximum Transport of Juvenile Salmon, project 
operations�including all ancillary facilities such as fish hatcheries and HMUs under 
the Comp Plan (see Section 2.1.8, Lower Snake River Fish and Wildlife 
Compensation Plan), recreation facilities, power generation, navigation, and 
irrigation�would remain the same, unless modified through future actions.  
However, this alternative assumes that the juvenile fishway systems would be 
operated to maximize fish transport and that voluntary spill would not be used to 
bypass fish through the spillways (except at Ice Harbor). 

To accommodate maximum transport of juvenile salmon, measures would be used to 
maintain, upgrade, and significantly improve fish facilities (see Section 3.1, 
Alternative 1�Existing Conditions) that would focus on limiting in-river migration.  
For example, even though conditions for flow augmentation under the 1995, 1998, 
and 2000 Biological Opinions would be met, in-river migration would be minimized 
by limiting spill, and fish collected in facilities would be transported downstream by 
trucks or barges rather than bypassed below the dams.  Also, there would be no need 
to modify spillway flow deflectors at Lower Monumental, Little Goose, or Lower 
Granite because voluntary spill (except at Ice Harbor) would be eliminated.  As with 
Alternative 1�Existing Conditions, two end-bay deflectors would be added at Lower 
Monumental and Lower Granite (see Table 3-1).  This should help to improve water 
quality conditions associated with elevated levels of dissolved gas. 

Under Alternative 2�Maximum Transport of Juvenile Salmon, activities prescribed 
in the 1995 and 1998 Biological Opinions to improve juvenile fish passage conditions 
would be continued the same as for Alternative 1�Existing Conditions.   

3.3 Alternative 3�Major System Improvements 
(Adaptive Migration) 

Alternative 3�Major System Improvements assumes that the juvenile fishway 
systems would be operated under an adaptive migration strategy that balances the 
passage of fish between in-river and transport passage methods.  This strategy 
addresses concerns about the risks and effectiveness associated with bypass-only and 
transport-only approaches.  It would also allow the flexibility for implementing 
operational changes within a migration season, if necessary.   

Alternative 3�Major System Improvements would include all of the existing or 
planned structural configurations from Alternative 1 and most structural 
configurations found under Alternative 2�Maximum Transport of Juvenile Salmon 
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(Figure 3-1).  For example, spillway flow deflectors and pier extensions would be 
used to help lower TDG concentrations.  In addition, Alternative 3�Major System 
Improvements would include major system improvements that would provide a 
greater ability and more options to better adjust migration approaches (i.e., either in-
river or transport). 

Under Alternative 3�Major System Improvements, activities prescribed in the 1995 
and 1998 Biological Opinions to improve existing juvenile fish passage conditions 
would be continued the same as for Alternative 1�Existing Conditions.  In addition, 
it is assumed that flow augmentation of 427 KAF would continue.  Project 
operations�including all ancillary facilities such as fish hatcheries and HMUs under 
the Comp Plan (see Section 2.1.8, Lower Snake River Fish and Wildlife 
Compensation Plan), recreation facilities, power generation, navigation, and 
irrigation�would remain the same, unless modified through future actions.   

Major system improvements that are focused on more effective diversion of juvenile 
fish away from the turbines would be implemented under Alternative 3�Major 
System Improvements using SBCs (Figures 3-2a and 3-2b).  Ten different SBC 
options were developed and evaluated for Lower Granite (see Annex B to Appendix 
E, Existing Systems/Major System Improvements Engineering).  These 10 were 
narrowed down to 4 possible options, based on the results of the prototype testing and 
results of the evaluations.  A fifth SBC option was later added.  

Some of the possible surface bypass options would be used in conjunction with 
existing ESBSs and a new behavioral guidance system (BGS).  The BGS (Figure 
3-2b) is a long and deep physical structure used to guide migrating juvenile fish to the 
SBC.  Fish collected by the SBC or ESBSs would be combined and delivered to the 
transportation facilities, and either trucked or barged downstream.  Implementation of 
the SBC system with transportation would involve a high volume dewatering system 
which results in directing juvenile fish from a large and dispersed volume of water to 
a smaller volume where they can be more readily collected.  A variety of options 
under this alternative could be implemented, depending on results of ongoing or 
future tests of equipment, facilities, and approaches (see Appendix E, Existing 
Systems/Major System Improvements Engineering).  

At Lower Granite and Lower Monumental, SBC systems would be installed in front 
of Turbine Units 5 and 6.  Surface collectors could then be used to collect fish at 
these two dams for downstream transport.  Lower Granite is a logical location for 
collecting fish for transport because it is the furthest upstream dam and therefore, the 
first dam encountered by outmigrating juvenile fish.  The SBC at Lower Monumental 
would allow collection of 1) fish not collected at Lower Granite, 2) fish entering the 
Snake River from the Tucannon River, and 3) fish released from the Lyons Ferry 
Hatchery. 

When in transport mode, the SBC at Lower Granite and Lower Monumental would 
collect downstream migrating fish and pass them through a dewatering section into 
the surface collector, delivering them to the existing juvenile fish collection channel  
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Figure 3-2a. Surface Bypass Collector Prototype System 
 

 

Figure 3-2b. Behavioral Guidance Structure Underwater View 
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within each dam.  To guide fish away from Turbine Units 1 through 4, a BGS would 
be constructed in the forebay. 

When it is desired to keep juvenile fish in the river, the surface collector would be 
shut off and the fish would be guided by a BGS past the SBC to removable spillway 
weirs (RSWs). 

The RSW is a removable steel structure that is inserted in front of the existing 
spillbay, creating a raised overflow weir above and upstream of the existing spillway 
crest (see Figures 3-3a, 3-3b, and 3-3c).  Figure 3-3a, which shows the Lower Granite 
2001 surface bypass and RSW prototype, is presented to illustrate the RSW location 
relative to other dam components.  No modifications, except the addition of support 
brackets, would be required to the existing spillway to accommodate the RSW.  
Because the flow over the RSW is essentially uncontrolled, the flow rate would vary 
depending on the forebay water elevation.  Discharge would be greater when the 
forebay is at maximum operating pool and smaller when at the minimum operating 
pool. 

The RSW is supported vertically on hinges attached to the spillway.  During high 
river flows, the RSW is rotated off the spillway by gradually filling flotation tanks 
within the RSW with water.  This reduces the buoyancy of the RSW, causing it to 
rotate upstream.  Filling continues until the RSW is lowered onto a landing pad 
resting on the bottom of the river (Figure 3-3d).  This restores the hydraulic spill 
capacity.  After the river flows drop to an acceptable level, the tanks are gradually 
filled with air, replacing the water.  This causes the RSW to rotate back into position 
on top of the spillway. 

The RSWs would provide a surface attraction flow and a less stressful method of 
bypassing fish than is now used for spillway passage.  The best shape of the 
downstream portion of the RSW to provide optimum passage would have to be 
determined from prototype testing. 

ESBS intake diversion systems would be used in conjunction with these two-unit 
SBC structures.  At Lower Granite, the existing ESBS would be used, whereas at 
Lower Monumental, there would be new ESBSs to replace the existing submerged 
traveling screens (STSs).  ESBS would be located in the turbine intakes of all six 
units of both powerhouses to bypass fish that pass around or under the BGS. 

An SBC system termed a full-length powerhouse Occlusion Structure (see Appendix 
E, Existing Systems/Major System Improvements Engineering) would be installed at 
Little Goose.  This structure would be expected to improve the performance of the 
ESBSs and to increase the guidance of fish away from the turbine intakes and towards 
the spillway.  RSWs would be placed in spillbays 1 and 3 to bypass fish.  Also, each 
turbine unit at Little Goose would have an existing ESBS in place.  Fish diverted by 
the ESBS would be directed to the juvenile fish facilities where they would be 
collected for transport or returned to the river. 

At Ice Harbor, a SBC system would be constructed.  A BGS would extend from the 
interface of the powerhouse and spillway.  Two RSWs would be installed, one on 
spillbay 1 and the other on spillbay 3.  The RSWs would provide attraction flow to 
the spillways and would provide a method of bypassing fish over the spillway.  New 
ESBSs would replace the existing STSs at Ice Harbor.  They would be installed in the 
turbine intakes to offer a bypass for fish passing around or under the BGS. 
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Note:  This figure illustrates the relationship of the RSW to other dam components. 

Figure 3-3a. Overview of the Lower Granite 2001 Surface Bypass and 
Removable Spillway Weir Prototype 

 
 
 
 

Figure 3-3b. Spillway without Removable Spillway Weir (Typical Spillway 
Operation) (Cross-Sectional View) 

Existing Behavioral Guidance Structure 
(BGS) (constructed in 1998)
Existing Behavioral Guidance Structure 
(BGS) (constructed in 1998)

Existing Trash BoomExisting Trash Boom

Spillways 8 baysSpillways 8 baysExisting Surface Collector 
(SBC) (constructed in 1996)
Existing Surface Collector 
(SBC) (constructed in 1996)

Navigation LockNavigation Lock

Powerhouse 6 unitsPowerhouse 6 units
Removable Spillway Weir @ 
spillway #1
Removable Spillway Weir @ 
spillway #1
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Figure 3-3c. Spillway with Removable Spillway Weir Deployed (Operating 
Position) (Cross-Sectional View) 

 
 
 
 

Figure 3-3d. Spillway with Removable Spillway Weir Removed (Flood 
Control) (Cross-Sectional View) 
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When operating in the bypass mode, it is anticipated that there would be a need for 
voluntary spill only over the RSWs at Lower Granite, Lower Monumental, and Ice 
Harbor.  This is because the BGS proposed for these dams is expected to divert a 
majority of fish away from the powerhouse to the RSWs.  Also, two RSWs are 
expected to provide adequate surface attraction to the RSWs at these dams. 

When collecting and transporting fish, there would be no need for voluntary spill at 
Lower Granite or Lower Monumental because fish would be collected for transport.  
Voluntary spill over the RSWs alone is required at Little Goose and Ice Harbor in an 
effort to bypass fish at these dams. 

Alternative 3�Major System Improvements would be implemented in two phases.  
The first phase would be considered “near-term actions” that involve a number of 
model and full scale tests of various SBC, BGS, RSW, and other structure 
configurations to determine their effectiveness.  For example, model testing would be 
required to determine the ability of the occlusion structure to effectively divert fish by 
the spillway RSWs at Little Goose.  Then the need for additional voluntary spill at 
Little Goose can be accessed.  This would apply when the river is in bypass or 
transport mode.  Prototype testing of other potential major improvements would also 
occur in this first phase.  In addition, near-term actions would include implementation 
of existing facility improvements that require little or no additional research or 
evaluation. 

Once the “near-term actions” have been completed and the prototype testing has 
demonstrated which configurations are most effective, “long-term actions” would be 
implemented.  These actions would likely include full-scale construction and 
operation of major structures at each of the four dams.  These “long-term actions” 
may not include all of the system upgrades currently included under this alternative 
because results from the prototype tests may alter the need for certain structures or 
require addition or deletion of other structures.  For any significant adjustments, 
compliance with NEPA may also be required. 

3.4 Alternative 4�Dam Breaching 
The Interim Status Report (Corps, 1996a) considered three drawdown options:  1) 
seasonal, spillway crest; 2) seasonal, natural river drawdown; and 3) permanent, 
natural river drawdown.  None of these drawdown options specifically incorporated a 
dam breaching scenario (see Section 1.2, Purpose and Need). 

The dam breaching scenario differs from all other drawdown scenarios.  Structural 
modifications are undertaken at the dams, allowing reservoirs to be drained, and 
resulting in a free-flowing river that would remain unimpounded.  For example, with 
flows of 20,000 cubic feet per second (cfs), the total drawdown below normal 
maximum pool levels would be approximately 115 feet at Lower Granite, 114 feet at 
Little Goose, 108 feet at Lower Monumental, and 97 feet at Ice Harbor.  Breaching of 
only one, two, or three dams was not considered in this FR/EIS because the removal 
of only one dam would eliminate major navigation in the lower Snake River and 
would curtail options for collecting and transporting juvenile fish.  In addition, the 
1995 Biological Opinion only addressed drawdown concepts for all lower Snake 
River reservoirs. 

With dam breaching, the navigation locks would no longer be operational, and 
navigation for commercial and large recreation vessels would be curtailed.  Similarly, 
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recreation opportunities, operation and maintenance of hatcheries and HMUs, and 
other activities associated with the modification from a reservoir environment to an 
unimpounded river in the lower Snake River would entail important changes in these 
activities (see Sections 5.10.2, 5.12, and 5.5.2 for details on specific changes).  No 
hydropower would be produced at the four dams under this alternative.  In addition, 
some water quality conditions such as TDG concentrations would likely be at or near 
natural conditions.  However, other conditions such as water temperature, would still 
be affected by upstream conditions or releases. 

For dam breaching, the primary reason for leaving portions of the project in place is 
that it meets the operational criteria at the lowest practical cost.   However, 
modifications to structures would be done in such a manner that the structures could 
be restored to operating conditions with later modifications (Figure 3-4).  With this 
alternative, reservoirs behind the four lower Snake River dams would be eliminated, 
which would result in a 140-mile near-natural river.  This requires the protection of 
structures from near-natural river flows, and the decommissioning of equipment and 
structures.  Secondly, construction operations would be phased so that power 
production, navigation, and fish migration could continue until the last possible 
period.  

Figure 3-4. Dam Breaching 
 
Dam breaching would involve removal of the earthen embankment section and 
abutment at Lower Granite, Little Goose, Lower Monumental, and Ice Harbor.  Once 
the embankment is removed, the river would flow around the remaining structures 
(powerhouses, spillways, and navigation locks).  Levees would be used to “shape” the 
river into a channel around these structures.  Long-term maintenance or preservation 
of these powerhouses, spillways, and navigation locks would be minimal. 

The following sections describe key aspects of dam breaching. 
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3.4.1 Reservoir Drawdown  
The powerhouses and spillways would be used to lower upstream pool elevations 
from full pools to near existing spillway crest elevations.  Below spillway crest, the 
current powerhouses and existing spillways would become inoperable.  Additionally, 
based on a drawdown rate of 2 feet per day, current facilities to pass juvenile and 
adult fish would be inoperable within a few days to two weeks of initiating the 
drawdown process.  This drawdown rate of 2 feet per day is based on the need to 
achieve drawdown in a specified timeframe to reduce the risk of embankment failure. 

Because none of the four lower Snake River dams were constructed with a low-level 
outlet, reservoir drawdown below spillway crest is not possible without some major 
structural modifications.  Several options were considered to evacuate the reservoirs 
below spillway crest, including mining through the concrete of the spillway bays or 
the powerhouse, excavating through the embankment section, and modifying the 
navigation lock to discharge low-level flows.  The selected option is to modify the six  
units so that water can be discharged through the units at varying reservoir levels. 

It is necessary to provide a discharge capacity of 60,000 cfs.  The minimum base flow 
for the Snake River during late fall and winter is 20,000 cfs.  It is estimated that each 
powerhouse unit (one of six) must pass up to 15,000 cfs during various reservoir 
stages.  Since each powerhouse bay is designed so that upstream and downstream 
bulkheads can be installed to stop flow, construction could proceed without the 
construction of independent cofferdams.  Construction could proceed on some 
activities well in advance of the drawdown operation.  However, early preparations 
will need to balance power generation, fish mitigation, and control of dissolved gas 
supersaturation. 

Although discharge of water through the turbine passages would allow drawdown of 
the majority of the reservoir, some ponding would still exist behind the earthen 
embankments.  After draining as much water as possible through the new outlets, a 
section of the embankments would be removed to allow the river to run through the 
channel. 

Reservoir drafting would be controlled.  For example, at Lower Granite, drafting 
would be limited to 2 feet per day, requiring 58 days to draft 115 feet below full pool.  
The total reservoir storage, in the four reservoirs, that would be evacuated during 
drawdown would be about 1.67 million acre-feet (MAF).  

3.4.2 Required Modifications  
A number of structural modifications to the features of each dam would be necessary 
for a permanent drawdown.  Some embankment would be removed and replaced with 
a channel to allow the near-natural flow of the river.  Some channelization of the river 
in the dam reach would be necessary to create hydraulic conditions that allow 
upstream fish migration.  In addition, facilities for passing adult fish upstream and 
during construction activities, as well as during the time when the reservoir is being 
lowered would be needed.   

Criteria, assumptions, and key considerations for upstream fish passage during 
construction activities and for permanent drawdown were established for the 
feasibility evaluation.  Construction activities would be orchestrated in a manner to 
ensure, so far as possible, that upstream passage of adult fish would not be adversely 
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affected.  For example, it was assumed that channel velocities below 5 feet per second 
(ft/s) require no supplemental adult fish upstream passage facilities.  Channel 
velocities above 5 ft/s require features in the river to produce rest areas.  The higher 
the velocity, the more numerous and frequent the rest areas.  It was also assumed that 
the maximum flow against which adult fish are assumed to swim upstream is 170,000 
cfs.  Specific options and facilities for adult fish passage during construction are 
described in Section 3 of Appendix D, Natural River Drawdown Engineering. 

Juvenile fish would be allowed to pass downstream through the open channel that 
would be present after dam breaching.  Collection and transport facilities for 
juveniles would no longer be operated following dam breaching.  Construction will 
occur August through December, a period where downstream passage of juveniles 
does not occur, except for subyearling fall chinook salmon smolts that pass through 
October, depending upon annual flow and subsequent water temperature resulting 
from augmentation operations upriver (see Section 4.5.1, Anadromous Fish).  

Additional criteria, assumptions, and key considerations for dam breaching included 
in the feasibility studies are described below: 

No Catastrophic Drawdown 

The evacuation of the reservoirs would be done at a maximum fixed rate of 2 feet per 
day.  This rate is designed to minimize or avoid slope failures in the reservoirs, which 
could put highways and railroads out of service. 

Minimal Cost 

When considering various options for implementing drawdown, the lowest cost 
option was the primary consideration.  The goal of the Feasibility Study was to 
identify the major activities necessary to implement a four-reservoir drawdown and to 
document a feasible, reasonable method to accomplish those activities. 

Mitigation Measures 

Numerous construction activities and post-construction mitigation measures were 
assumed for implementation of dam breaching and modification of existing structures 
in the reservoirs.  Direct measures are those activities necessary to evacuate each 
reservoir, remove a portion of the dam structure, and establish a river channel at each 
dam site.  An example would include maintaining conditions for upstream passage of 
adult fish.  In addition to these activities, modifications and repairs to transportation 
facilities adjacent to and across the river (e.g., bridge supports would need additional 
protection from potential scour) would be needed.  Existing access to the river for 
cattle watering and protection of cultural resources would need to be addressed. 

Other discretionary mitigation measures were also considered because they are 
authorized under current and anticipated project authorization.  Examples include 
modifications to current wildlife mitigation lands, modifications to an operating fish 
hatchery, and measures to provide river access and appropriate recreation facilities.  
These are evaluated in greater detail in the respective sections of this FR/EIS. 

The process of decommissioning the project requires a number of tasks.  Key 
modifications are discussed in detail in the following sections.   
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3.4.2.1 Bulkheads  
To use the turbine units as low-level outlets, some modification to the intake gates 
would be required.  Upon completion of unit modifications, discharge through the 
turbine passages would be initiated by raising the intake gate, or by some coordinated 
operation of the turbine wicket gates and draft tube bulkheads.  Neither gate was 
designed to regulate flow, so modification or replacement would be necessary so the 
gates would regulate discharge.  Modifications may include gate strengthening, added 
operators, and new rollers and seals.  Such modifications would apply to all gates.  
Further modifications may be necessary to the draft tube bulkheads.  

3.4.2.2 Turbines/Generators  
Modifications to turbines and associated equipment would be necessary to allow the 
use of the turbine and passages to function as outlets.  Modifications would need to 
be completed well in advance of drawdown.  However, some turbine capacity must be 
maintained during the previous spill season in order to aid in controlling the total 
dissolved gas supersaturation in the river.  Excessive spillway use raises total 
dissolved gas supersaturation to unacceptable levels.  Modifications must be 
scheduled so that turbine use is maximized and spillway use is limited to acceptable 
timeframes.  

The operating turbine and generator serve to dissipate the energy of a high head and 
allow the passage of a significant volume of water.  In order to make the turbines 
operate at lower heads than the current operating head, numerous modifications must 
be made.  A detailed report on the Turbine Passage Modification Plan is provided in 
Appendix D, Natural River Drawdown Engineering.  In summary, these modifications 
are as follows: 

�� Addition of Performance Instrumentation—Additional instrumentation is 
necessary to monitor conditions of the turbine during out-of-the-ordinary 
operations.  The instrumentation identifies developing conditions that may lead 
to a failure of the system and may prevent the necessary discharge of water.  
Early warning provided by instrumentation allows operators to react and 
implement contingency plans. 

�� Emergency Closure Devices—Existing emergency closure devices should be 
in operating condition.  The use of these gates is only in the event that 
conditions develop that could cause failure of the water outlet process and the 
purpose is to isolate that turbine passage.  Currently, the intake gates at each 
project are either raised (with the hydraulic operators disconnected) or removed 
for improved fish passage purposes.  During a reservoir drawdown, the fish 
screens would be removed.  The intake gates should be connected to the 
hydraulic operators and stored in the normal position, ready for emergency use. 

�� Cooling Water System—Additional cooling water for turbines and generators 
would be required to supplement the existing gravity-fed system as the head 
drops. 

�� Trash Rack Modifications—Investigation is necessary to assure that the 
trashrack structures are adequate for debris loads over the range of head 
pressures to which they will be subject.  Some strengthening has been assumed 
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to be necessary for drawdown conditions.  A significant effort will be required 
to keep the trash racks clear of debris during drawdown. 

�� Draft Tube Bulkheads—When more than one dam is drawn down at once, the 
tailwater of the upstream project will drop significantly.  This drop in tailwater 
will cause serious cavitation problems for the turbines.  Approaches for 
addressing these problems are provided in Appendix D, Natural River 
Drawdown Engineering.  Each dam only has one set of draft tube bulkheads, so 
additional bulkheads for the remaining five units would need to be purchased.   

�� Turbine Blade Removal—Up to three turbines at each project would require 
removal of the turbine blades to operate as bladeless runners.  This would allow 
maximum discharge of water through the turbine passages at low heads.  
Removal is expected to be done several months in advance of drawdown by 
cutting the blades and removing them through the intake slot or out through the 
draft tube. 

�� Operation—Operation below the speed no load (SNL) condition is possible, 
but would require direct manual operation.  It is not recommended without 
more critical evaluation.  The increased risks and uncertainties of operating 
below SNL make this a potentially more dangerous operation. 

�� Contingency Plans—If equipment fails to operate as expected during the 
reservoir evacuation, contingency plans must be in place in order to continue 
the drawdown process and complete the embankment breach.  Typical 
contingent operations might be operating turbine units manually at or below 
SNL status, breaching the embankment cofferdams at higher heads, and/or 
using a modified intake gate for regulated flow through the turbine passages. 

3.4.2.3 Channel Preparation  
Some operations related to channel excavation could be completed in advance of 
embankment excavation.  The processing and stockpiling of riprap could also be done 
in advance.  While some riprap could be salvaged for the embankment shells, 
additional riprap would be needed for protection against higher velocity and wider 
range of river flows.  Riprap protection would be necessary adjacent to the navigation 
locks, adjacent to the spillway structures, and for the new levees. 

3.4.2.4 Embankment Removal  
Embankment removal would be expected to require a three-stage operation.  The 
reservoir would be drawn down to spillway crest, while concurrent excavation of the 
upper embankment would be performed.  Further drawdown would be done using the 
modified powerhouse units.  Concurrent excavation of the embankment would 
continue at an accelerated rate.  It may be that the powerhouse outlet configuration 
results in some reservoir impoundment when at its lowest level.  Depending on the 
reservoir elevation, a controlled breach of the embankment may be necessary to 
provide final drawdown.  

3.4.2.5 River Channelization 
River channelization is expected to be relatively minimal.  Final channel shaping 
would be done by dragline from the shore.  Channelization would be necessary in the 
reservoir to capture the river, and divert it around the powerhouse and spillway 
structures.  Channelization in the form of new levee structures would extend upstream 
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some distance.  Without these measures, areas may pond water, threatening water 
quality and creating fish migration difficulties.  

3.4.2.6 Changes to Other Facilities  
Numerous modifications would be necessary to ancillary structures (see Appendix D, 
Natural River Drawdown Engineering, for details).  These modifications would 
include: 

�� Bridge pier protection 
�� Railroad and highway embankment protection 
�� Protection of drainage culverts and pipe outfalls along each reservoir 
�� Railroad and roadway damage repair 
�� Modifications to water supply, adult fish ladder, and operations at the Lyons 

Ferry fish hatchery 
�� Modifications to HMUs 
�� Reservoir revegetation 
�� Modifications to cattle watering facilities 
�� Modifications for recreation access 
�� Cultural resources protection 
�� Once breaching begins, the dams would no longer produce power.  Provisions 

to modify station service power feeds would be necessary to draw power from 
other sources.  Independent power systems may be necessary if other sources 
are unavailable (see Section 5.9, Electric Power) 

�� The relocation of roads, railroads, visitor facilities, and other facilities would be 
required to construct the new channels and bypass structures and to 
accommodate drawdown 

�� Flow augmentation would continue under the 2000 Biological Opinion levels 
and the Comp Plan would be re-evaluated.  

3.4.3 Lower Snake River Compensation Plan 
The Comp Plan (see Section 2.1.8, Lower Snake River Fish and Wildlife 
Compensation Plan) was authorized to mitigate for fish and wildlife losses caused by 
the construction and operation of the four lower Snake River dams.  Breaching of the 
dams would result in cessation of operations and return of the river to near-natural or 
unimpounded conditions in this reach.  Therefore, the conditions that resulted in the 
need for the Comp Plan and its mitigation requirements would no longer exist.  The 
Comp Plan would be re-evaluated. 

Specific measures such as operation of existing fish hatcheries, wildlife habitat 
management units, and access are likely to be discontinued or modified, likely over a 
transition period that would allow post-breaching conditions to stabilize.  For 
example, operation and maintenance of HMUs and fish hatcheries may be 
discontinued whereas the operations of some remaining hatcheries would be modified 
to captive broodstock facilities that would be used to rebuild fish runs.  The Lyons 
Ferry Hatchery may need to be maintained because the fall chinook salmon in this 
hatchery are included in the Snake River fall chinook evolutionarily significant unit 
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(ESU).  It is also likely that any new measures needed to mitigate the effects of 
breaching on fish and wildlife would be considered. 

3.5 Implementation Schedule and Costs 
3.5.1 Alternatives 1 and 2  
Table 3-1 includes costs for any new construction, implementing the anadromous fish 
evaluation program, lock and dam operations and routine maintenance, major 
rehabilitation of turbines, fish hatchery operation and maintenance, and BOR annual 
requirements for each alternative.  The table also includes schedules for new 
construction, the anadromous fish evaluation program, and major turbine 
rehabilitation.  These alternatives have actions that would likely take between 5 and 
40 years to implement.  Alternatives 1 and 2 have a 5-year-long construction 
schedule.  All four alternatives are similar in the amount of time for research and 
development. 

3.5.2 Alternative 3—Major System Improvements (Adaptive 
Migration) 
Some of the proposed systems under Alternative 3, such as the RSW, SBC, and BGS, 
present more challenging technical issues than the other non-breach alternatives.  
Accordingly, Alternative 3 has a 10-year-long construction schedule.  This schedule 
includes most of the near-term costs included under the first two alternatives, which 
require little or no additional study or research and could be implemented within 5 
years after the ROD and this FR/EIS provide NEPA compliance for implementation.  
The long-term actions generally require additional evaluation, prototype 
development, and testing; therefore, they take more time to put into place.  Near-term 
and long-term improvements included under Alternative 3—Major System 
Improvements (Adaptive Migration) are summarized below: 

Near-term Improvements 
�� Complete installation of spillway flow deflector at Lower Monumental and 

Little Goose 
�� Upgrade auxiliary fish ladder water supply systems at Ice Harbor, Lower 

Monumental, Little Goose, and Lower Granite 
�� Modify extended submerged bar screens at Little Goose and Lower Granite 
�� Use additional barges for transport with upgraded mooring facilities at Lower 

Granite. 

Long-term Improvements 
�� Install new juvenile facility at Lower Granite 
�� Install new cylindrical dewatering screens at all dams 
�� Replace submerged traveling screens (STSs) with ESBSs at Ice Harbor and 

Lower Monumental 
�� Install new wet separators at Lower Monumental and Little Goose 
�� Install turbine improvements (as powerhouses are rehabilitated) 
�� Install RSWs with or without BGS at all four dams 
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�� Install two-unit powerhouse surface bypass with or without dewatering system 
at Lower Monumental and Lower Granite 

�� Build full-length powerhouse occlusion structure at Little Goose. 
It is important to note that while the implementation time for the construction 
schedule under Alternative 3 is 10 years, which is 1 year longer than the construction 
schedule for Alternative 4—Dam Breaching, actions associated with dam breaching 
are actually expected to take longer than 10 years to fully implement.  Alternative 4—
Dam Breaching would involve Congressional authorization and, potentially, other 
processes that would draw out the completion date.  Potential issues surrounding 
implementation duration are discussed further in Section 6.4.32. 

3.5.3 Alternative 4—Dam Breaching 
Assuming that funds and resources are available when required, it is estimated that, 
from the date authority is granted and funds are appropriated, it would take about 
9 years to fully implement Alternative 4�Dam Breaching.  In addition, if more study 
or research identifies any unforeseen technical problems, additional time may be 
required to obtain acceptable solutions. 

Dam breaching activities would take at least 4 full years to complete after an 
estimated 5-year period necessary for preparation of a detailed design report and 
assessment of contracts. 

Removal of all four lower Snake River dams can be sequenced in several ways.  The 
proposed method selected (see Appendix D, Natural River Drawdown Engineering) is 
to sequence the work so that Lower Granite and Little Goose Dams are breached 
during the fifth year of the construction period.  Lower Monumental and Ice Harbor 
Dams would be breached during the sixth year of the construction period.  Several 
other variations are possible; however, this method provides a realistic phasing of 
design and construction activities. 

A feasibility-level cost estimate was developed for Alternative 4—Dam Breaching 
(see Appendix D, Natural River Drawdown Engineering).  The estimate includes 
costs for construction, real estate, cultural resources, engineering and design, 
construction management, and project management.  Construction costs were 
prepared using the Micro Computer-Aided Cost Engineering System (MCACES) 
software.  The estimate is based on a work breakdown structure (WBS) that was 
developed to seven levels, as follows: project, feature, subfeature, element, bid item, 
assemblies, and detail. 

The major assumptions used in preparing the estimate are as follows: 

�� Drawdown of the reservoirs and breaching of the dams will occur at a rate of 
two dams per year. 

�� Fish passage around the projects will be maintained during construction.  The 
Lyons Ferry Fish Hatchery will remain operating as near to current capacity as 
possible. 

�� The rock sources identified will have enough material available. 
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�� In-water work will be allowed to occur during normal fish window closures.  
Some in-water work must occur outside the normal fish window closures. 

Other assumptions are documented in the detailed estimate found in Appendix D, 
Natural River Drawdown Engineering. 

The total cost of this drawdown implementation action is $911.1 million.  This cost 
includes required monitoring activities, operation and maintenance costs, and other 
related costs. 

Previous estimates of cost have ranged from a high of approximately $5 billion to a 
low of approximately $600 million.  The high cost features of earlier concepts have 
been eliminated and replaced with features more appropriate considering the 
available construction methods.  The previous low estimates were revised as more 
details were developed for stabilization, modification, or mitigation measures. 

3.5.4 Average Annual Cost Comparison 
This section presents a summary of the total and average annual implementation costs 
for all four alternatives.  Construction, interest during construction, Anadromous Fish 
Evaluation Program, and operation, maintenance, repair, replacement, and 
rehabilitation (O, M, R, R & R) costs are displayed in average annual equivalent 
terms, taking into account the 100-year period of analysis and adjusted to base year 
2005 in Table 3-2.  Average annual costs were calculated using three discount rates:  
the Corps’ rate of 6.875 percent, the BPA rate of 4.75 percent, and 0.0 percent, at the 
request of the five Tribes represented by the Columbia River Inter Tribal Fisheries 
Commission (CRITFC).  

Average annual costs vary widely depending upon which discount rate is used, but 
the ranking of the alternatives remains constant.  Alternative 2—Maximum Transport 
of Juvenile Salmon, is the lowest cost alternative with a lower cost than the base case.  
Alternative 1—Existing Conditions, and Alternative 3—Major System 
Improvements, are the next lowest cost alternatives, while Alternative 4—Dam  
Breaching, is the highest cost alternative, under all discount rates. 

3.6 Other Potential Actions Outside the Scope of the 
FR/EIS  

The purpose of this FR/EIS is to evaluate measures that may increase the survival of 
juvenile anadromous fish as they migrate past the four lower Snake River dams.  
Numerous other studies by the Corps, other Federal agencies, states, and tribes are 
also being conducted in the Snake River System and elsewhere in the Columbia River 
Basin to address salmonid species that are either at risk or listed under ESA.  This 
FR/EIS addresses, in detail, alternatives that could be implemented at the four lower 
Snake River dams; it does not directly address all other actions being considered in 
the Columbia River System (which are being addressed in other forums—see Section 
1.4.5) to conserve and restore ESA-listed salmon runs.  However, it does consider 
these other actions as part of the cumulative impacts analysis, discussed in resource 
subsections throughout Section 5, and in Section 5.16, Cumulative Effects. 
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Table 3-2. Summary of Implementation Costs (1998 dollars) ($1,000s) 

Discount Rate 
/Alternative 

Construction 
and 

Acquisition 
Cost ($)1/ 

Interest 
During 

Construction
Cost ($)2/ 

Total 
Investment

Cost ($) 

Average 
Annual 

Investment 
Cost ($) 

Average 
Annual 
AFEP 

Cost ($)3/ 

Average 
Annual  

O,M,R,R&R 
Cost ($)4/ 

Average 
Annual 

Implementation 
Cost ($) 

6.875 Percent  
Alternative 1 89,260 8,730 97,990 6,750 5,670 3,110 15,530
Alternative 2 67,900 6,790 74,690 5,140 3,820 3,110 12,070
Alternative 3 308,120 42,970 351,090 24,170 10,220 4,020 38,410
Alternative 4 759,100 50,440 809,540 55,730 2,650 5,940 64,320
4.75 Percent 
Alternative 1 89,240 5,970 95,210 4,570 4,500 2,880 11,950
Alternative 2 67,900 4,640 72,540 3,480 3,030 2,880 9,390
Alternative 3 330,630 30,610 361,240 17,330 8,100 3,720 29,150
Alternative 4 800,220 35,690 835,910 40,090 2,100 5,250 47,440
0.0 Percent 
Alternative 1 89,260 0 89,260 890 1,370 2,480 4,740
Alternative 2 67,900 0 67,900 680 920 2,480 4,080
Alternative 3 389,650 0 389,650 3,900 2,470 3,300 9,670
Alternative 4 911,120 0 911,120 9,110 640 3,340 13,090

1/ Construction costs include those for fish-improvement projects and/or to breach the dams.  Construction costs associated with 
Alternative 4—Dam Breaching include mitigation costs, such as wildlife mitigation and cultural resources protection. 

2/ Interest during construction reflects compound interest, at the applicable borrowing rate, on construction costs incurred during the 
period of installation. 

3/ Anadromous fish evaluation program. 
4/ O, M, R, R&R costs include those associated with the new fish improvement projects (e.g., purchase of water from BOR and the 

O&M costs associated with the screen bypass system proposed under Alternative 3, Major System Improvements). 
Source:  U.S. Army Corps of Engineers (Walla Walla District, Portland District), BPA and BST Associates  

 

Measures are also being considered at McNary, John Day, The Dalles, and 
Bonneville Dams to improve the effectiveness of juvenile salmon migration.  These 
measures include additional transportation, flow deflectors, collection facilities, and 
spill modifications.  All of these measures are in the feasibility testing phase, are 
under study, or have been proposed.  Therefore, they are not addressed in detail in 
this FR/EIS.  They are, however, addressed in discussions of cumulative effects in 
resource subsections throughout Section 5, and in Section 5.16, Cumulative Effects.  
The actions at these lower Columbia River dams will or have been specifically 
addressed in detail in other NEPA documents.   

3.7 Alternative Actions Eliminated from Further 
Consideration  

A wide variety of actions and options were identified, examined, and discussed in 
Phases I and II of the Corps System Configuration Study (see Section 1.1, Feasibility 
Study Process) (Corps, 1994).  In the Interim Status Report (Corps, 1996a), these 
actions or options are specifically addressed.  Many of these were eliminated for a 
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number of reasons, such as:  1) significant biological and uncertainty concerns, 2) 
benefits of the action were less than other proposed actions, 3) potentially adverse 
effects to both adult and juvenile fish, 4) unacceptable impacts to turbines or other 
fish bypass components, and 5) potentially detrimental impacts to other resources, 
such as cultural.   

Alternative actions that were not eliminated during the System Configuration Study 
received further preliminary detailed evaluation and analysis for this Feasibility Study 
(see Appendix J, Plan Formulation).  As part of this evaluation process, the four 
alternatives (Sections 3.1 to 3.4) were selected for full evaluation while the others 
were eliminated for one or more of the following reasons: 1) not meeting the purpose 
and need of this FR/EIS; 2) the probability of success of implementation of the action 
was considered low or unlikely, or 3) the action would be addressed in other forums 
or through other NEPA analyses.  The following provides general descriptions of the 
actions eliminated from detailed analysis.  As specifically noted, the descriptions 
generally coincide with those alternatives evaluated in Appendix E, Existing 
Systems/Major System Improvements Engineering) and Section 6 of this FR/EIS.   

�� In-river Migration Option with Voluntary Spill under Existing Conditions 
(this option was evaluated by the Corps as Option A-1a�see Appendix E, 
Existing Systems/Major System Improvements Engineering) 
This option assumes that the existing or currently planned juvenile fishway 
systems would be operated to maximize in-river fish passage and that voluntary 
spill would be used to bypass fish through the spillways.  Since juvenile fish 
would remain in the river, and voluntary spill would be used to attract the fish 
to the spillway, additional structures to implement dissolved gas abatement 
would be needed (see Appendix E, Existing Systems/Major System 
Improvements Engineering for details). 

This option does not follow an adaptive migration strategy because no fish 
would be transported.  Therefore, it would not meet the objectives of the NMFS 
1995, 1998, or 2000 Biological Opinions.  In addition, in-river migration only 
would result in a lower direct survival of juveniles through the lower Snake 
River and the entire migratory corridor than a combination of in-river and 
transportation measures.  Based on this, it was eliminated from further 
consideration. 

�� Maximized Transport at the Four Lower Snake River Facilities Without 
Voluntary Spill (with major SBC development at all four lower Snake 
River dams; this action was not specifically evaluated by PATH, but is the 
Corps’ Option A-2b�see Appendix E, Existing Systems/Major System 
Improvements Engineering) 
Under this alternative, the number of fish collected—Existing Systems/Major 
System Improvements Engineering and delivered to the existing or upgraded 
transportation facilities located at each project would be maximized.  Full 
length powerhouse SBCs would be provided at Lower Granite, Little Goose, 
and Lower Monumental.  These would be used in conjunction with ESBSs 
located in the turbine intakes.  Fish collected by both bypass structures would 
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be combined and delivered to the transportation facilities, and either trucked or 
barged downstream.   

The upper two dams (Lower Granite and Little Goose) currently have ESBSs 
installed in the turbine intakes.  These would continue to be used.  However, 
the intakes at Lower Monumental are currently outfitted with STSs.  These 
would be removed and replaced with ESBSs to increase the screen diversion 
efficiency, and further reduce the number of fish passing through the turbines.  

At Ice Harbor, the turbine intakes are also currently outfitted with STSs.  As at 
Lower Monumental, these would be removed and replaced with ESBSs to 
increase the diversion efficiency of the screening system.  However, no SBCs 
would be installed at Ice Harbor.   

If the combination of the SBC and the ESBS systems function as anticipated at 
Lower Granite (the major system improvements alternative), there should be 
very few migrating fish left in the river at the lower three dams (see Section 3.3, 
Alternative 3�Major System Improvements).  In addition, few fish enter the 
Snake River between Lower Monumental and Ice Harbor.  Therefore, 
construction of SBCs at all dams would not appear to be justified, and this 
option was eliminated from further consideration.  In addition, the intent of this 
option is to maximize transport, which does not incorporate an adaptive 
migration strategy.  Therefore, it does not meet the objectives of the 1995, 
1998, and 2000 NMFS Biological Opinions. 

�� Maximized Transport at the Four Lower Snake River Facilities with 
Voluntary Spill at Ice Harbor (this is similar to the Corps’ Option A-
2c�see Appendix E, Existing Systems/Major System Improvements 
Engineering) 
This option assumes that the juvenile fishway systems would be operated to 
maximize fish transportation and that voluntary spill would be needed only at 
Ice Harbor to aid in bypassing fish over the spillways. 

The juvenile fish passage strategies for this option are the same as under the 
previous option.  However, there are significant differences in designs and 
project operations between the two.  Also, the costs for this option are 
considerably lower than for the previous one.  The primary difference is that an 
SBC would only be developed at Lower Granite.  Only ESBSs would be used at 
the other three dams.  This option does not incorporate an adaptive migration 
strategy and does not meet the objectives of the 1995, 1998, and 2000 NMFS 
Biological Opinions.  Therefore, it was eliminated from further consideration. 

�� In-river Migration Option (no transportation, no drawdown, SBCs at all 
dams, and flow augmentation under the 1995 Biological Opinion) Plus an 
Additional 1.0 MAF Flow Augmentation (this action was evaluated by the 
Corps as Alternative A-6a) 
With this action, spill would be maximized to the extent possible to bypass 
additional fish over the spillways.  There would be no transportation of juvenile 
fish and in-river migration would be maximized.  Augmentation flows would be 
increased by an additional 1.0 MAF.  Therefore, the total augmentation flow 
would be 1,427 MAF. 
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Juvenile fish would be passed directly downstream to the tailrace.  To 
maximize diversion away from the turbines, ESBS intake diversion systems 
would be used in conjunction with the SBCs at all four dams to divert fish 
which might pass under the SBC and into the turbine intakes.  Lower Granite 
and Little Goose already have ESBS systems, and these would continue to be 
used in conjunction with the new SBCs.  The STS systems at Lower 
Monumental and Ice Harbor would be removed and replaced with new ESBS 
systems. 

The Corps has an interest in flow augmentation from upstream sources and how 
it would affect operations and juvenile fish passage in the lower Snake River.  
As a result, the Corps asked BOR for assistance in developing further 
information on flow augmentation, particularly regarding the feasibility and 
potential impacts of providing the 1.0 MAF additional flow augmentation.  The 
current findings of BOR’s studies are presented in the Snake River Flow 
Augmentation Impact Analysis (BOR, 1999).  The report concludes additional 
flow augmentation would involve high costs and multiple implementation 
issues.  Section 7 consultation with the BOR and Idaho Power on the flow issue 
is continuing under a separate review process. 

Additionally, PATH did a preliminary screening analysis of this alternative, 
designated as Alternative A-6, which found with “most realistic” assumptions 
that it performed at only 80 to 100 percent of the survival and recovery criteria 
that PATH Alternative A-2 did.  Therefore, it was unlikely this alternative 
would perform any better than alternatives considered fully and was not 
included for detailed assessment. 

�� In-river Migration with No Flow Augmentation (This is the same as Corps 
Option 6b—see Appendix E, Existing Systems/Major System 
Improvements Engineering)  
This alternative was eliminated from detailed analysis because it was not 
recommended in the 1995 and 1998 Biological Opinions and no flow 
augmentation would occur.  In addition, adaptive migration would not be an 
objective of this option and, therefore, flexibility for implementing passage 
options would be limited. 

PATH performed a preliminary screening analysis alternative (designated as 
Alternative A-6') with very similar characteristics to this alternative, but with 
the inclusion of SBCs at all Snake River dams to bypass fish.  Even with the 
addition of SBCs, which should enhance dam passage survival relative to 
current bypass systems, the PATH preliminary analysis found that this 
alternative performed worse than PATH Alternative A-2 relative to the NMFS 
survival and recovery criteria.  Therefore, considering its poor performance and 
NMFS’ lack of recommendation in its 1995 and 1998 Biological Opinions to 
study this alternative, this alternative was not carried forward to full alternative 
analysis. 
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�� In-river Migration (major system improvements and flow augmentation 
under the 1995 Biological Opinion; this is similar to the Corps’ Option A-
6d�see Appendix E, Existing Systems/Major System Improvements 
Engineering) 
This option assumes that juvenile fishway systems would be operated to 
maximize in-river fish passage.  This option is similar to the previous option, 
except it assumes 427 KAF from upstream storage and not 1,427 KAF.  It also 
includes different SBC components to pass fish (see Appendix E, Existing 
Systems/Major System Improvements Engineering).   

This option also assumes that there would be no voluntary spill except at Little 
Goose.  Adaptive migration would not be an objective of this option and, 
therefore, flexibility for implementing passage options would be limited. 

�� Dam Removal (for PATH analysis, this action is equivalent to A-3) 
Dam removal would include the same actions as described for dam breaching, 
but would also include removal of all structures (e.g., spillways, powerhouses, 
navigation locks) at each facility.  In addition, long-term maintenance of site 
structures or preservation of equipment would be eliminated.  This alternative 
was not considered in detail because dam breaching would achieve the same 
results at a lower cost.  In addition, the option of reestablishing the function of 
the dams in the future would be eliminated.  Dam removal as an alternative 
would result in no increase in fish survival or recovery compared to the dam 
breaching without removal.  Therefore, this alternative was eliminated from 
further consideration.
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